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Fyi

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

  From: "Halasz, Stephen (Austin,TX-US)" [SHalasz@trcsolutions.com]
  Sent: 09/02/2011 11:39 AM AST
  To: Gary Moore; "Arredondo, Alonzo" <AArredondo@trcsolutions.com>
  Cc: Richard Bergner <rbergner@rfblaw.net>
  Subject: Falcon schedule

Gary,
 
As a follow up to our conversation yesterday I’m attaching the updated RI/FS schedule.  I realize the
 RI/FS isn’t your responsibility but I did want to back up our opinion that the RI/FS cannot be
 completed March 2012.
 
On the attached schedule (you’ll have to expand the scale to 400% to able to read it) you’ll see that
 if the RI/FS agreement is signed soon and we get the offsite access agreements signed and schedule
 the driller and lab that we will begin collecting field samples on September 26 of this month.  That is
 step 38 out of 141 steps to complete the RI/FS.  As you’ll see the schedule includes numerous
 reports, reviews and comments about the reports.    
 
We would appreciate the opportunity to discuss the schedule with the EPA in hopes of shortening
 the schedule and to be sure all parties are aware of what’s left to complete the RI/FS.    
 
Stephen Halasz P.G.
Program Manager

TRC Companies, Inc.
505 E. Huntland Dr.
Suite 250
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